

# Architecture Meeting - 24 September 2026

Attendees: Ananya (Tech Lead), Karthik (Frontend), Sneha (Backend)

**Decision 1: Build the frontend in React.** Owner: Karthik. Status: Approved.

Reason: Everyone on the team already knows React, so we can build faster.

Alternatives considered: Vue (rejected because only one person knows it).

Assumption: We assume the team will stay the same size until launch.

Risk: If Karthik leaves, nobody else knows the frontend code well.

**Decision 2: Store files on the college server instead of the cloud.** Owner: Sneha. Status: Pending.

Reason: It is free and keeps student data inside the college.

Alternatives considered: AWS S3 (rejected because of monthly cost).

Assumption: We assume the college server has enough storage for at least two years.

Risk: The college server has gone down during exams before, so uploads might fail at the busiest time.

Action item: Sneha will confirm storage space with the IT department by 5 October 2026.